Year 2000 Application Renovation Summary

Bureau of Reclamation

Original | Original | Current | Current
Region Application Start End Start End Comments
/Office Date Date Date Date /Status

GP | AGRIMET April 4, | Sept. 30, | April 4, | Sept. 30, | On Schedule
1998 1998 1998 1998

GP | ARIS July 1, | Mar.31, | Julyl, Dec. 31, | Planned Early
1998 1999 1998 1998 Completion

GP | CONUSES Jan.1, | Sept. 30, | April 1, | Sept. 30, | Later Start date
1998 1998 1998 1998 indicated

GP | Hydromet Support Jan. 1, Sept. 30 | Sept. 15, | Sept 30, | Earlier Start date
1998 1998 1997 1998 indicated

GP | Lab Database System April 1, | Sept. 30 | April 1, | Sept. 30 | On Schedule
1998 1998 1998 1998

GP | MAKORD3 April 1, | Sept.30 | April 1, | Sept. 30 | On Schedule
1998 1998 1998 1998

GP | MULLREG3 Jan. 1, | Sept.30, | April 1, | Sept. 30, | Later Start date
1998 1998 1998 1998 indicated

GP | NRPDWA Jan.1, | Sept.30, | Sept.1, | June30, | Early Start & Early
1998 1998 1997 1998 Completion

GP | OPSTUDY3 Jan. 1, Sept. 30 N/A N/A Application being
1998 1998 Retired

GP | SCADA - WYAO April 1, | Sept.30, | April 6, | Dec. 31, | Completed, Early
1998 1998 1997 1997

LC | LAMS Jan. 1, | Sept.30, | Jan.1, | Sept.30, | Completed, On
1997 1997 1997 1997 Schedule

LC |LMTS Oct. 1, | Sept.30 | Oct.1, | Sept.30, | On Schedule
1997 1998 1997 1998

MP | 182's Memomate July 1, Oct. 1, June 2, | Sept. 30, | Completed. Ahead of
1998 1998 1997 1997 Schedule

MP | Claims July 1, | Sept. 30, | July 1, Sept. 30 | On Schedule
1998 1998 1998 1998

MP | Contract Status July 1, | Sept. 30, | July 1, Sept. 30 | On Schedule
1998 1998 1998 1998

MP | CRS(PMYS) July 1, | Sept. 30, N/A N/A Canceled
1998 1998

Page 1 of January 5, 1998




Original | Original | Current | Current
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/Office Date Date Date Date /Status
MP | DriversLicense July 1, | Sept. 30, | July 1, Sept. 30 | On Schedule
1998 1998 1998 1998
MP | Land706 April 1, | June30, | April 1, | June30, | On Schedule
1998 1998 1998 1998
MP | Land906 July 1, | Sept.30, | Julyl, | Sept.30, | On Schedule
1998 1998 1998 1998
MP | Library Browse a Book July 1, | Sept.30, | July 1, | Sept.30, | On Schedule
1998 1998 1998 1998
MP | Medical Surveillance April 1, | Sept. 30, | April 1, | Sept. 30, | On Schedule
1998 1998 1998 1998
MP | Phone Directory June?2, | Sept.30, | June?2, | Sept.30, | Completed, On
1997 1997 1997 1997 Schedule
MP | Photo Jan.1, | Mar.31, | Jan.1, | Mar.31, | On Schedule
1998 1998 1998 1998
MP | Pre-Recruitment April 1, | June30, | April 1, | June30, | On Schedule
Counsel. 1998 1998 1998 1998
MP | ROAPS Oct. 1, | June30, N/A N/A Canceled
1998 1999
MP | Sales - Land Sales Jan. 2, | Sept.30, | Jan.2, | Sept.30, | On Schedule
1998 1998 1998 1998
MP | Tickler April 1, | June 30, N/A N/A Canceled
1999 1999
MP | TLMS Oct. 1, Dec. 31, N/A N/A Canceled
1997 1997
MP | Training Needs Oct.1, | Mar. 31, N/A N/A Canceled
1997 1998
MP | WTIS Jan.1, | Mar.31, | Jan.1, | Mar. 31, | On Schedule
1999 1999 1999 1999
MSO | CDW June?2, | Sept.30, | June?2, Dec. 31, | End Date Slippage
1997 1997 1997 1997 Noted
MSO | Eed. Finance Sys.. (FES) June 2, | Dec. 31, Nov. 3, Dec. 31, | Start Date Slippage
1997 1998 1997 1998 Noted
MSO | FEDSTRIP June?2, | Sept.30, | June?2, | Sept.30, | Completed, On
1997 1997 1997 1997 Schedule
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PN EM 340 Jan. 1, Dec. 31, Jan. 1, July 31, | Early Completion Date
1998 1998 1998 1998 Noted
PN | Hydromet PN1 July 1, | Sept.30, | Dec.1, | July.31, | Start Date Slippage,
1997 1998 1997 1998 Earlier Completion.
PN IDWR Snake Models Oct. 1, | Sept.30, | Dec.1, | Sept.30, | Later Start Date,
1997 1999 1997 1999 Completion after 1998
PN Inhouse Agrimet Oct. 1, | Sept.30, | July 1, | July.31, | Start Date Slippage,
1997 1999 1998 1998 Earlier Completion
PN Inhouse Hydr omet July 1, Sept 30, July 1, [ July. 31, | Start Date Slippage,
1997 1998 1997 1998 Earlier Completion
PN Inhouse River Oct 1, Sept. 30, | Dec. 1, | Sept. 30, | Start Date Slippage,
Operations 1997 1999 1997 1998 Earlier Completion
PN | LIMS Jan. 1, | Mar.31, | Aug.1, | Sept.30, | Completed, Ahead of
1998 1998 1997 1997 Schedule
PN | Modsm Oct.1, | Sept.30, | Oct. 1, Mar. 31 | On Schedule. Earlier
1997 1999 1997 1999 Completions Date
PN [ NTIA Oct. 1, | Sept.30, | Oct. 1, | Sept.30, | On Schedule
1997 1998 1997 1998
PN PNOPER Nov. 3, Nov. 3, Dec. 1, Nov. 3, | Later Start Date,
1997 1998 1997 1998
PN | Sutron Hydromet June?2, | Dec.31, | June?2, | Sept.30, | Later Completion Date
1997 1997 1997 1998
PN | Umatilla PlanningMod 1 | June2, | Sept.30 | Dec. 2, Mar. 31 | Late Start Date.
1997 1999 1997 1999 Earlier Completion
PN | Yakima Planning Model Oct. 1, | Sept. 30, | Dec. 1, Sept. 30, | Later Start Date
1997 1998 1997 1998 Noted.
TSC | Construction Cost Jan. 1, | Sept.30, | Jan.1, | Sept.30, | On Schedule
Trends 1998 1998 1998 1998
TSC | Cunningham April 1, | Dec. 31, | April 1, | Dec. 31, | On Schedule
1998 1998 1998 1998
TSC | DAMS Jan.1, | June30, | Jan.1, | June30, | On Schedule
1998 1998 1998 1998
TSC | HYDROSS Jan.1, | Sept.30, | Jan.1, | Sept.30, | On Schedule
1998 1998 1998 1998
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TSC | LIMS(TSC) April 1, | Sept. 30, | April 1, | Sept. 30, | On Schedule
1998 1998 1998 1998
UC | Aircraft July1, | June30, | Jan.1, | June30, | Later Start date Noted
1997 1998 1998 1998
UC | Appropriation Ceiling Oct. 1, Sept. 30 | Nov.3, | Sept. 30, | Later Start date
1997 1998 1997 1997 Noted.
May be TSC Project.
UC | Charter Aircraft Oct 1, Sept. 30, | Jan.1, | June30, | Later Start Date Noted
1997 1998 1998 1998 Earlier End Date.
UC | CRSP SCADA System Oct.1, | Sept.30, | Oct.1, | Mar. 31, | Earlier Completion
1997 1999 1997 1998 Date Estimated.
UC | Direct Hire Register Oct.1, [ June30, | Jan.1, | June30, | Later Start date
1997 1997 1998 1998 Noted.
UC | Driver.Exe July 1, | Mar.31, | Oct.1, | Mar. 31, | Later Start date
1997 1998 1997 1998 Noted.
UC | ENVIRON July 1, | June 30, N/A N/A Canceled
1997 1997
UC | Exposure Monitoring April 1, | Sept. 30, N/A N/A Canceled
1998 1998
UC | Employee Awards July 1, | June30, | July1, | Sept.30, | Completed - Ahead of
Track. 1997 1998 1997 1997 Schedule
UC | ImpressFund Tracking Mar. 1, June 2, Mar. 1, June 2, | Completed - Ahead of
1997 1997 1997 1997 Schedule
UC | Personnel Database, GJ July1, | Mar. 31, N/A N/A Canceled
1997 1998
UC | Photo Database, GJ July 1, Dec. 31, July 1, | June 30, | Slippagein End Date
1997 1997 1997 1998 Noted.
UC | RAP July 1, | Sept.30, | Jan.1, | Sept.30, | Later Start Date
1997 1998 1998 1998 Noted.
uc |wwmcC Oct. 1, Dec. 31, | Dec. 31, | Sept. 30, | Slippage, Start & End
1997 1997 1997 1998 Dates.
Red Underline: Brown: Green: Blue: Orange:
Mission Critical Canceled Completed Ahead of Original Slippage Noted
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